DR

ENICAL SERVICES, IVE.

CONSTRUCTION DAILY ACTIVITY REPORT

TO: REPORT NUMBER
Loren Burmeister-Atlantic Richfield Company
2017-8
PROJECT: DATE
Scrap H Road Monday December 11, 2017
CONTRACTOR: CONTRACT NUMBER
Wasley Excavating N/A
Butte MT 59701
WEATHER
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT LEAD
TO A CHANGE ORDER OR FINDING OF FACT? x D Clear/cold
NO YES
HEALTH AND SAFETY TEMPERATURE
Was a Job Safety Meeting held this date? I:l MINIMUM MAXIMUM
ScrapH121117GD
7 38
NUMBER OF CONTRACTOR'SEMPLOYEES
SUPERVISORY OPERATORS LABORERS TOTAL 24 HOUR PRECIPITATION
SAFETY Drivers
2 4 0 6
SUBCONTRACTORS ON SITE
COMPANY NAME TOTAL EMPLOYEES

1. 1.

2. 2.

3. 3.
List the major items of equipment

No. of Hours Hours
Units EQUIPMENT DESCRIPTION Used Hours Standby Repair

1. 1 320 Excavator 3
2, 1 950 Loader 10
3. 1 End Dump 0
4. 1 D6 Dozer 0
5. 1 Skidsteer 0
6. 1 Smooth Drum Roller 0
7. 1 End Dump 0
8. 1 Grader 7
9. 1 Transport 0
10. 2 Side Dump 0
11. 4 Belly Dump 27
12.
13.
14
15
Note- hours used are rough estimates
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TECTNICAL SERVICES, IVC.

CONSTRUCTION DAILY ACTIVITY REPORT

WORK PERFORMED TODAY

LOCATION DESCRIPTION OF WORK PERFORMED
1. Scrap H Road (Ryan Road) 320 excavator was used to excavate for rock section subgrade
2, {4) belly dumps were used to haul road base to site from the West Side Soils Stockpile
3. Loader was used to load trucks at the West Side Soils
4. Grader was used to spread road base on road
5. Smooth drum roller was used to compact road base
6.
7.
8.

REASON FOR NO WORK:
N/A

INFORMATION ON PROGRESS OF WORK —(Causes for delays, extent of delays, Plant, materials)
Cover soil is approx. 95% complete.

Road base is 95% complete.

Progress will continue.

MATERIALS DELIVERED TO SITE

DESCRIPTION
1. | 1% road base
2.
3.
4,
5,
6.
NOTE -

INSPECTIONS AND TEST (Include comment pertaining to contractors activities)

TESTS RESULTS COMMENT

1. | Road base was placed in approx.

6" lifts loose lifts for a total of 107

placed for final grade
2. | Pioneer Technical on site All tests met and exceeded 95%

performing compaction testing on | of maximum dry density and

road base optimum moisture for project

requirement
3.
4.
SAMPLES COLLECTED
SAMPLE TYPE SAMPLE ID COMMENTS

1. | N/A
2.
3.
4.
5
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FECHNICHAL SERTFICES, IVC,

CONSTRUCTION DAILY ACTIVITY REPORT

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR

NAMES

INSTRUCTION

REACTION

REMARKS

N/A

ol S I o

NOTES -

DESIGN MODIFICATIONS

DESCRIPTION OF MODIFICATION

REASON

ENGINEER APPROVAL?

N/A

S N B

4.

VISITORS

TIME NAME

REPRESENTING

REMARKS

N/A

N T B2 -

NOTES —
N/A

REMARKS — (Include controversial matters, information, instructions, disagreements, or any other miscellaneous remarks:

N/A
OVERSIGHT SIGNATURE DATE PROJECT MANAGER INITIALS DATE
Dana St John 12-11-2017 LD 12-11-2017
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Excavator excavates for rock section subgrade
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Grader spreads 1 ¥2” road base on road
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Belly dump delivers road base
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Pioneer Technical tests road base for compaction
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